
 
1.1 Project schedule 

 
After the outboard levee is breached to allow tidal flow, the proposed restoration of 
wetlands in the area would be characterized by the following steps, including the 
estimated time necessary for the restored wetlands to become fully functional: 
 
♦ natural sediment accretion to mean high water level (year 7 through year 11), 
♦ development of mean high water marsh plain (year 12 through year 21), and 
♦ development of mean higher high water marsh plain (year 17 through year 31). 
 

Project Schedule (Long Term General Schedule) 
Project Phase Start Date Finish Date 

Phase One (Site Preparation) September 2004 September 2007 
Phase Two (Dredged Material Placement) October 2005 October 2008 
Phase Three (Breach Levee, Monitoring) November 2008 November 2023 

 
The Hamilton site is large enough to start dredged material placement before the end of 
all site preparation.   There is approximately two to three years of overlap in which 
dredged material will be placed in the northern area of the site while the southern area of 
the site will be prepared for the subsequent placement of additional dredged material.   
 
Currently, the Detailed Task Schedules are as follows:  (See paragraph 1.8 for Tasks) 
 

Task E Schedule (N-1 Levee and Containment berm) 
Project Phase Start Date Finish Date 

USACE Planning (Develop SOW) September 2004 November 2004 
Negotiate and Award Design Task to A/E  December 2004 Jan 5, 2004 
A/E Development of 35% Plans & Specs Jan 5, 2005 Feb 14, 2005 
A/E Development of 65% P&S Feb 14, 2005 Mar 8, 2005 
A/E Development of 95% P&S Mar 8, 2005  Apr 4, 2005 
USACE review processes (ITR & BCOE) April 4, 2005 May 31 2005 
Negotiate and Award Construct Contract June 1, 2005 Jul 20, 2005 
Construction  July 27 2005 Oct 31, 2005 

 
 
 
 

Task F Schedule (InterTidal berms, wildlife corridor berm, Settling Basin #1) 
Project Phase Start Date Finish Date 

USACE Planning (Develop SOW) Feb 1, 2005 Feb 28, 2005 
Negotiate and Award Design Task to A/E  Mar 2, 2005 Mar 25,2005 
A/E Development of 35% Plans & Specs Mar 25, 2005 April 25, 2005 
A/E Development of 65% P&S April 25, 2005 May 25, 2005 
A/E Development of 95% P&S June 25, 2005 July 25, 2005 



USACE review processes (ITR & BCOE) July 25, 2005 Sep 1, 2005 
Construction Sep 6, 2005 Nov 15, 2005 

 
Task G Schedule (South levee, remove runway and revetments) 

Project Phase Start Date Finish Date 
USACE Planning  Jan 14, 2005 Mar 25, 2005 
In-house Development of 35% P&S Mar 25, 2005 April 25, 2005 
In-house Development of 65% P&S April 25, 2005 May 25, 2005 
In-house Development of 95% P&S June 25, 2005 July 25, 2005 
USACE review processes (ITR & BCOE) July 25, 2005 Sep 1, 2005 
Construction Sep 6, 2005 Nov 15, 2005 

 
Task H Schedule (Sampling the Outboard Levee) 

Project Phase Start Date Finish Date 
Develop SOW for Sacramento District Mar 2005 est April 2005 est 
Sacramento District develops SAP May 2005 June 2005 
RWQCB approval of SAP July 2005 Aug 2005 
Conduct Sampling Sep 2005 Oct 2005 
Review Data and Issue Draft Report Nov 2005 Dec 2005 
Issue Final Report Dec 2005 Early 2006 

 
Task Schedules are not available for the following tasks because these tasks are planned 
for 2006 or later:  
 Task I (Relocation of NSD dechlor Plant)   
 Task J (N-2 Levee and NHP Levee),  
 Task K(Construction of Seasonal Wetland),  
 Task L (Development of the Navy Parcel) 
 Task M (Outboard Marsh excavation, Lowering the Outboard Levee, Breech).  
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